

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 June 2026
Team ID	Srimai Gopala
Project Name	Book A Doctor
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a patient, I can register an account using email and password.	2	High	Self
Sprint-1	Registration	USN-2	As a doctor, I can register and create my account.	2	High	Self
Sprint-1	Login	USN-3	As a user, I can log in securely using my credentials.	1	High	Self
Sprint-2	Doctor Verification	USN-4	As a doctor, I can submit onboarding details for approval.	3	High	Self
Sprint-2	Admin Module	USN-5	As an admin, I can approve or reject doctor applications.	3	High	Self
Sprint-3	Doctor Search	USN-6	As a patient, I can search doctors by specialization.	2	High	Self
Sprint-3	Appointment Booking	USN-7	As a patient, I can book appointments with doctors.	5	High	Self
Sprint-4	Appointment Management	USN-8	As a doctor, I can approve or reject appointment requests.	3	High	Self
Sprint-4	Appointment Management	USN-9	As a patient, I can view appointment history and status.	2	Medium	Self
Sprint-4	Dashboard	USN-10	As an admin, I can monitor users, doctors, and bookings.	3	Medium	Self

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	5	2 Days	8 June 2026	9 June 2026	8	9 June 2026
Sprint-2	6	2 Days	10 June 2026	10 June 2026	9	10 June 2026
Sprint-3	7	2 Days	12 June 2026	13 June 2026	11	13 June 2026
Sprint-4	8	2 Days	14 June 2026	15 June 2026	13	15 June 2026

Velocity

The project was divided into four sprints covering Authentication, Doctor Verification, Appointment Management, and Dashboard modules. A total of **26 story points** were estimated and completed across all sprints. The average velocity was calculated by dividing the total completed story points by the total number of sprints, helping measure development progress and delivery rate throughout the project lifecycle.

Total Story Points = $5 + 6 + 7 + 8 = 26$

Total Sprints = 4

Average Velocity (AV) = Total Story Points / Total Sprints

$AV = 26 / 4$

AV = 6.5 Story Points per Sprint

Total Project Duration = 25 Days

Velocity per Day = Total Story Points / Total Project Duration

Velocity per Day = $26 / 25$

Velocity per Day = 1.04 Story Points per Day

Burndown Chart:

